

Eloisa Oropeza

Subject: FW: Prop 39 Update

From: Hank Kiefert [<mailto:hkiefert@ies-hvac.com>]

Sent: Tuesday, January 31, 2017 9:57 AM

To: Eloisa Oropeza

Subject: RE: Prop 39 Update

Hi Eloisa,

I can give you an update. Our engineers walk the site with Rick last week. The purpose of the walk was for the engineers to draw up the job for installation. The boilers will take about two months to be delivered. They discussed the installation time would be Spring time or Summer due to the deliverable on the boilers.

As to the documents for the board packet. I really don't have anything for you. The only thing that will be done now is prints for the installation.

I hope this answers your question. Let me know if I missed what you were looking for.

Hank Kiefert
Facilities Solutions Specialist
Indoor **E**nvironmental **S**ervices
1512 Silica Ave.
Sacramento, Ca. 95815

Main: 916-988-8808
Direct: 916-570-1030
Mobile: 916-870-0712
hkiefert@ies-hvac.com
www.ies-hvac.com